

SECRET

ATTACHMENT #1

PERSONNEL PHASING SCHEDULE

- | | | |
|----|--|---------------------------------------|
| 1. | Personnel identified. | 1 May 1961 |
| 2. | Security investigation and assessment. | 1 May 1961 to
1 August 1961 |
| 3. | Headquarters briefing and indoctrination for senior officers. | 1 August 1961 to
1 September 1961 |
| 4. | PCS travel [] family relocation, personal affairs, etc. | 1 September 1961 to
1 October 1961 |
| 5. | Ready [] operational facilities, liaison with supporting commands, development of coordinating procedures, review of local procedures, possess base aircraft. | 1 October 1961 to
1 December 1961 |
| 6. | A-12 ground school at Lockheed facility. | 1 December 1961 to
1 January 1962 |
| 7. | Develop plans and implementing procedures, etc., for Flight Test/Training Phase. Finalize readiness to commence training phase. | 1 January 1962 to
15 March 1962 |
| 8. | Number 3 aircraft delivered []
Beginning of Training Phase. | 15 March 1962 |

25X1

SECRET